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Sensitive

enhance project management ‛tools’/mechanisms

Reinforcing the role of the Engineer;

Keep / enhance fair and balanced risk allocation

Improved clarity & Certainty

Done by Amr Abdeljalil Hasan

FIDIC Rainbow Suites 2017 Changes of 1999
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference



Sensitive

Exceptional Events replaced Force Majeures

Standing DAAB,  Ad hoc is in guidance notes only

PII to include Fit for purpose Clause

Done by Amr Abdeljalil Hasan

FIDIC Rainbow Suites 2017 Changes of 1999
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Detailed 
Particular 

To be submitted within 84 days rather than 42 day

Include a detailed description of the event or circumstance giving 
rise to the claim;
Include a statement of the contractual or legal basis for the claim;

Include all contemporary records on which the claiming party 
relies; and
Include detailed supporting particulars of the amount of 
additional payment (or reduction in the contract price if the 
employer is the claiming party), extension of time or extension of 
the defects notification period claimed.

Done by Amr Abdeljalil Hasan

FIDIC Rainbow Suites 2017 Changes of 1999
Dubai, 24-27 February 2020
FIDIC Middle East Contract Users’ Conference
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Engineer’s instructions: no 
response < 7 days  deemed 

to have been revoked

if no Engineer’s Notice of 
agreement/determination < 

42 days (or >agreed by  
Parties):for a Claim – deemed
rejection ; for other matter –

deemed Dispute

Contractor’s programme: no 
Notice of non-compliance < 21 
days initial / < 14 days  revised 
programme  deemed Notice 
of No-objection Programme

Done by Amr Abdeljalil Hasan

Time Frames by Engineer
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Access after taking-over: no response < 7 days 
deemed consent for Contractor’s  to access during DNP

Done by Amr Abdeljalil Hasan

Time Frames by Employer
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Final Payment Certificate: no Notice of claim / referral
to DAB < 56 days  deemed  acceptance of FPC

Done by Amr Abdeljalil Hasan

Time Frames by Contractor
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Updated provisions to 
implement a quality 
management  system and 
new provisions for a 
compliance  verification system 
to demonstrate that the works,  
materials, plant and 
workmanship comply with  the 
requirements under the
Contract

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference



Sensitive

The Contractor is also now 
required to include in the  
supporting report for 

each submitted programme
the  proposals to 

overcome the effects of 
any delay(s) to  progress

of the Works

Done by Amr Abdeljalil Hasan

Supporting Report
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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There is a new 
requirement for the 

Contractor to  submit 
a health and safety 
manual which has  
been specifically 
prepared for the 

Works and the  Site

Done by Amr Abdeljalil Hasan

Time Frames by Contractor
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Sub-Clause 7.5: Under Sub-Clause 7.5 [Defects and  Rejection] in 
FIDIC’s 2017 contract updates, again to  reflect best-practice, 

additional provisions have been  included requiring the Contractor 
to submit a proposal for remedying defects and allowing the 

Engineer to  review such proposals

Done by Amr Abdeljalil Hasan

Best Practice

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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in the event that  unforeseeable 
conditions  are encountered:-
notice  by the Contractor 

inspection and investigation by  the 
Engineer  instruction by the 

Engineer  the  Contractor’s right 
to claim for any delay and cost 
agreement/determination of the 

claimed delay and cost

Done by Amr Abdeljalil Hasan

unforeseeable conditions  
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Adjustments for Changes in Laws

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Adjustments  for Changes in Laws

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

If an instruction does not state that it is a Variation,. 

the Contractor can give a Notice if he believes that it is a 
Variation,

and the Engineer (under the Red and Yellow Books 2017) or the 
Employer (under the Silver Book 2017) has the opportunity to confirm, 
reverse or vary the instruction within a stated time period

If this time period is not met, the instruction is deemed to 
have been revoked.

In FIDIC 2017
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

FIDIC 2017, Under Sub-Clause 13.1 [Right to Vary] what 
was a ban on instructing an omission of any work to be 

carried out by others in the 1999 FIDIC contracts, 
Is now qualified by allowing the Parties to agree to such a 

Variation – to deal with omissions of this type that do 
sometimes happen and have caused problems in practice. 

If such Omission instructed under FIDIC 2017, then the 
Contractor will be entitled to recover loss of profit and 

other losses/ damages (which is now excluded
from the general statement of the Parties’ non-liability for 

indirect losses

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

Also under Sub-Clause 13.1, new 
grounds have been added to the 
Contractor’s right to object to an 

instructed Variation

RED Book, the varied work was 
Unforeseeable; that it will have 

an adverse effect on the 
Contractor’s ability to comply 
with his/her health and safety

and/or environmental

obligationsYellow and Silver 
Books 2017, that the varied work 

may adversely affect the 
Contractor’s fitness-for-purpose

obligation in respect of the 
completed Works

Dubai, 24-27 February 2020
FIDIC Middle East Contract Users’ Conference
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Done by Amr Abde  

Sub-Clause 13.2, 13.3, 13.3.1: Sub-Clause 13.3 [Variation 
Procedure] has been restructured into two parts: Sub-Clause 

13.3.1 [Variation by Instruction] and Sub-Clause 13.2 [Variation 
by Request for Proposal]. In the Yellow and Silver Books 2017, 

express provisions have been added to clarify how the Contract 
Price adjustment for a Variation should be valued.

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abde  

It is worth noting that, under a number of sub-clauses, there are now new 
provisions requiring the Variation procedure of Sub-Clause 13.3 to be followed

There is a new right for the Contractor to claim the cost of preparing the 
proposal

If the Contractor has been requested to provide a proposal for a Variation and 
Variation is not instructed.

FIDIC 2017
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

FIDIC 2017 Under Sub-Clause 13.6 [Adjustments for Changes in 
Laws] 

The Contractor now has added entitlement to claim in the event of changes to 
permits/ permissions/licenses/approvals obtained for the Works, or to the 
requirements for the Contractor to obtain permits/permissions/licenses/approvals. 

Also added is an element of reciprocity between the Parties: the Employer can now 
claim a reduction in the Contract Price if a change in Laws gives rise to reduced costs for 
the Contractor. 

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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4.2 PERFORMANCE SECURITY, If no amount is stated in the Contract Data

4.4.2 AS BUILT RECORD, If no as-built records to be prepared by the Contractor 
are stated in the Specification

4.4.3 Operation and Maintenance Manuals, If no operation and maintenance 
manuals to be prepared by the Contractor are stated in the Specification

8.9 Employer’s Suspension, if the suspension Is the responsibility of the 
Contractor, SC 8.10, 8.11 & 8.12 shall not apply

Done by Amr Abdeljalil Hasan

Fall IN Clauses(2017)

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

11.3 if suspension is under SC 8.9 or 16.1 then this SC shall not apply

13.5 if day work schedule is not included in the Contract, this SC shall not apply

13.7 Adjustments for Changes in Cost If Schedule(s) of cost indexation are not included 
in the Contract

14.2 Advance Payment If no amount of advance payment is stated in the Contract 
Data

14.5 Plant and Materials intended for the Works If no Plant and/or Materials are 
listed in the Contract Data for payment when shipped and/or payment when delivered

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

The complex formula that appeared 
under Sub-Clause 13.8 of the Red and 

Yellow Books 1999, and the simple 
reference to the Particular Conditions 

under the same sub-clause of the Silver 
Book 1999, has now been replaced in all 
three of FIDIC’s contract updates 2017

A reference to a “Schedule of cost 
indexation” in the Contract - in order to 
give the Parties full flexibility to agree 

to the method of calculating the 
adjustment to the Contract Price arising 
from changes in labour/plant/materials. 

If no such Schedule is included in the 
Contract, it is now stated that this Sub-

Clause 13.8 does not apply.

FIDIC 2017 - Sub-Clause 13.8
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Termination by Contractor

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Employer’s and Contractor’s Claims

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

Concurrency Concept – FIDIC 2017 – SC 8.5

“If a delay caused by a matter which is the Employer’s responsibility is concurrent with a delay 
caused by a matter which is the Contractor’s responsibility, the Contractor’s entitlement to EOT 

shall be assessed in accordance with the rules and procedures stated in the Particular Conditions (if 
not stated, as appropriate taking due regard of all relevant circumstances).”

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

Concurrency Concept – FIDIC 2017 – SC 8.5

“True concurrent delay is the occurrence of two or more
delay events at the same time, one an Employer Risk Event, 
the other a Contractor Risk Event, and the effects of which 

are felt at the same time. For concurrent delay to exist, each 
of the Employer Risk Event and the Contractor Risk Event 

must be an effective cause of Delay to Completion (i.e. the 
delays must both affect the critical path). Where Contractor 

Delay to Completion occurs or has an effect concurrently 
with Employer Delay to Completion, the Contractor’s 

concurrent delay should not reduce any EOT due.”

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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2017 
changes

Importance of claim submission rather than “wait & see”

Additional methods of delay analysis rather than TIA

Record keeping

Global claims

Done by Amr Abdeljalil Hasan

SCL protocol 2002 vs. 2017
Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

Concurrency Concept – SCL 2017

Most of 
Contracts are 
unclear about 
concurrency

English law, 
Contractor will 
get time but no 
money in case 
of concurrency

Protocol sets a 
way on how to 

deal with 
delays, 

disruption, 
concurrency

SCL does not 
take precedence 
on the Contract, 
No force of law 

but a bench 
mark

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

Concurrency Concept –Case Study

A Contractor Risk Event will result in five weeks’ Contractor 
Delay to Completion, delaying the contract completion date 

from 21 January to 25 February. Independently and a few 
weeks later, a variation is instructed on behalf of the 

Employer which, in the absence of the preceding Contractor 
Delay to Completion, would result in Employer Delay to 

Completion from 1 February to 14 February. The Protocol 
takes the position that the Employer Delay will not result in 
the works being completed later than would otherwise have 
been the case because the works were already going to be 

delayed by a greater period because of the Contractor Delay 
to Completion. The only effective cause of the Delay to 

Completion is the Contractor Risk Event.

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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When the Engineer will require the Contractor’s consent to issue a VO?

After the TOC
If the Variation will be out of the Site boundary Limit

When the Contractor cannot readily obtain the Goods 
required for the Variation, “Goods” means Contractor’s 

Equipment, Materials, Plant and Temporary Work or any of 
them as appropriate, SC 1.1.5.2

When the VO is of the Contract not under the Contract

Scope of the Works is not as originally intended
If the Works is omitted and will be executed by others, 

unless otherwise agreed in 2017 suites

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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The Contractor may, 
at any time, submit to 
the Engineer a written 

proposal which 

reduce the 
cost to the 
Employer 

accelerate 
completion

otherwise be of 
benefit to the 

Employer

improve the efficiency 
or value of completed 
Works to the Employer

VE Mechanism

VE will 
follow the 
variation 

procedure
s SC 13.3

Prepared 
on the 

Contracto
r’s Cost

Value Engineering(VE) – SC 13.2

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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VE – Case Study

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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VE – Case Study

Done by Amr Abdeljalil Hasan

A Contractor submitted a VE for a tower facade by changing material X to 
material Y.

VE SC 13.2 included in the PCOC a ratio for any VE as 70% for Employer & 
30% for the Contractor.

The VE Cost was 1,000,000 Us $.

If the Employer would like to sell the tower after 10 years the price will 
be 300,000 US $ lesser because of using material Y instead of material X.

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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SLIDO Question

Done by Amr Abdeljalil Hasan

• If  the VE is divided in the Contract as 70% Employer & 
30 % Contractor then which one of the following is 
correct?

1. VE Employer = 70% of original Works
2. VE Employer = 70% of VE Works
3. VE Employer = 70% of VE Works – market reduction 

fee due to reductions in quality, anticipated life or operational efficiencies

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Variations Proposal Request (VPR) advantages are:

To avoid 
uncertainty 

of 
commercial 
impacts in 

the Projects.

Less Risks

Less Claims

Less 
Disputes 

EoT(if any) is 
already 

forecasted.

New Rates(if 
any) id 
already 

identified 
and 

specified.
Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020
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What if the Engineer did not respond to VPR?

Done by Amr Abdeljalil Hasanc

No remedy but legally :Default part is a 
guarantor

there must be incurred damages

Contractor shall proof damages, burden to 
proof concept

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Variation Evaluation

If No Similar Rate 

Propose Build up Rate

If No BOQ Rate 

Use Similar Rate

Variation Rate

Use same BOQ Rates

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020
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In Red/Yellow 2017 rainbow suites, there 
is new principle called prevention(8.4.e), 
prevention Leeds to…? In common law?

Prevention Principle

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Is the advance warning barring clause?

Advance warning

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Agreement or Determination When carrying out his/her 
duties under this Sub-Clause, the Engineer shall act
• neutrally between the Parties and shall not be deemed to act for the 

Employer.
• Whenever these Conditions provide that the Engineer shall proceed 

under
this Sub-Clause to agree or determine any matter or Claim, the following
procedure shall apply:

Done by Amr Abdeljalil Hasan

Determination vs. Response

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Done by Amr Abdeljalil Hasan

Determination/Agreement – FIDIC 2017
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Done by Amr Abdeljalil Hasan

Determination/Agreement – FIDIC 2017
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Done by Amr Abdeljalil Hasan

Determination/Agreement – FIDIC 2017
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Done by Amr Abdeljalil Hasan

Determination/Agreement – FIDIC 2017
No agreement within 42 days, Engineer determines within 42 

days, error found in the Engineer's determination
and corrected

Agreement is reached within 42 days, error found in the 
Engineer's Notice of agreement and corrected.

The Parties' early advice that agreement cannot be reached 
and so Engineer's determination is necessary,

no error in Engineer's determination.

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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If a party waived a right then it may 
be interpreted that the same right 
in future ma be waived, hence, it is 
advised to state the following, such 
waiver is not in any way whatsoever 
is a waiver for any further right 
and/or claim

Claim waiver

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Payment on Account

If the Cost is yet to be agreed, then can the 
Employer pay on account to the Contractor?

Only incase an 
official EI is 

issued

Done by Amr Abdeljalil Hasan

Dubai, 24-27 February 2020
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Common Law, In the United States, 
a ‘constructive acceleration’ doctrine has been established to permit a Contractor  to claim his 
acceleration costs. The US doctrine comprises a six-stage test:

Delay 
entitle the 
Contractor 

to EOT

Timely 
Notice of 
Claim for 

Delay

Engineer’s 
refusal/failu
re/silence to 

grant EOT

Engineer’s 
implied 

instruction 
to complete

Contractor’s 
Notice that 

the Engineer’s 
action is a 

direction of 
acceleration

Contractor 
accelerated 
& incurred 
additional 

Cost

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Common Law, 

Australian law does not 
recognize the term 
“constructive 
acceleration”, but there 
was an award of 
acceleration damages in a 
case (1969)

Not Recognized
Recovery strategy due to 
other party breach 
concentrating on the 
prevention/hindrance 
principle

Does not recognize the 
term “constructive 
acceleration”.
Contractor may use:
Time at Large principle
Delay mitigation claim
Employer Contract breach

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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Civil Law

Not Recognized
Recovery strategy due to 
Article 246(good faith) & 
282(harm-making good)

Not Recognized
Recovery strategy due to other 
party breach & the principle of 

“Pacta sunt Servanda”

Not recognized
No Doctrine

Little likelihood of recovery

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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1. The Engineer has the right to change the Works sequence or 
timing, but does not likely have the right to change the Project 
Time for Completion.

2. Acceleration may be issued as VPR (Variation Proposal Request) 
pursuant to Sub Clause 13.3.

3. Implied (Constructive) acceleration is crystal clear under USA
doctrine, in the contrary of all other countries.

4. If the delay culpability if Contractor’s override then the Engineer 
may instruct the acceleration pursuant to Sub Clause 8.6.

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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5. If the delay culpability is Employer override and the Employer 
admitted the same, then acceleration may be instructed for 
the period of delay not more than that; i.e., to maintain the 
original Time for Completion as a Variation to the Contractor.

6. Claim of Constructive acceleration succeeded in many of 
above countries despite the jurisdiction do not recognize the 
concept.

7. Constructive Claim is not an easy claim, especially out of the 
US, it needs all pre requisite to be in place in addition to 
proper records

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference



Sensitive

Done by Amr Abdeljalil Hasan

THANK YOU
Amr Abdel Jalil

Contracts & Commercial Director
Amro1976@Hotmail.com
LinkedIn, Amr Abdeljalil

0096556632289
00962799142427

Dubai, 24-27 February 2020

FIDIC Middle East Contract Users’ Conference
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